

Communication

Date	29 September 2026
Team ID	SWTID-2026-4636
Project Name	AI Blog Nest API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	Team Members	To discuss daily tasks and progress
2	Progress Update	Weekly	WhatsApp / Google Meet	Team Members	To review project development progress
3	Issue / Bug Discussion	As Needed	WhatsApp / In-person	Team Members	To identify and resolve API errors and bugs
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team & Guide	To review project requirements and feedback
5	Final Demo Rehearsal	Once	In-person	Team Members & Guide	To prepare and practice the final project demonstration
6	—	—	—	—	—

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Difficulty in coordinating team members	Planned regular meetings and shared task updates
2	Errors during API development and integration	Discussed issues with team members and tested the API modules
3	Changes in project requirements	Collected feedback from the guide and updated the project accordingly