

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 SEPTEMBER 2026
Team ID	SWTID-2026-4636
Project Name	AI BLOGNEST API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sure. Below is the **Product Backlog and Sprint Schedule** customized for your **AI BlogNest API** project.

Product Backlog and Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can register using my name, email and password.	2	High	Development Team
Sprint-1	User Authentication	USN-2	As a user, I can log in using my registered email and password.	2	High	Development Team
Sprint-1	User Authentication	USN-3	As a user, I should receive an authentication token after successful login.	2	High	Development Team
Sprint-1	User Authentication	USN-4	As a user, I should be prevented from accessing protected APIs without valid authentication.	2	High	Development Team
Sprint-1	User Authentication	USN-5	As a user, I can view my profile after successful authentication.	2	Medium	Development Team

Sprint-2	AI Blog Generation	USN-6	As a user, I can generate blog content by providing a topic and category.	3	High	Development Team
Sprint-2	AI Blog Generation	USN-7	As a user, I can generate suitable blog title suggestions using AI.	2	Medium	Development Team
Sprint-2	AI Blog Generation	USN-8	As a user, I can summarize blog content using the AI summarization API.	2	High	Development Team
Sprint-2	AI Blog Generation	USN-9	As a user, I should receive a validation message when required AI input is missing.	1	High	Development Team
Sprint-3	Blog Management	USN-10	As a user, I can create and save a generated blog.	3	High	Development Team
Sprint-3	Blog Management	USN-11	As a user, I can view all my saved blogs.	2	High	Development Team
Sprint-3	Blog Management	USN-12	As a user, I can view a specific blog using its ID.	2	Medium	Development Team
Sprint-3	Blog Management	USN-13	As a user, I can update an existing blog.	2	High	Development Team
Sprint-3	Blog Management	USN-14	As a user, I can delete an existing blog.	2	High	Development Team

Sprint-4	API Validation & Testing	USN-15	As a user, I can search and retrieve relevant blog content.	2	Medium	Development Team
Sprint-4	API Validation & Testing	USN-16	As a developer, I can validate API requests and return appropriate error messages.	2	High	Development Team
Sprint-4	API Validation & Testing	USN-17	As a developer, I can test all authentication, AI and blog APIs using Postman.	3	High	Development Team
Sprint-4	API Validation & Testing	USN-18	As a developer, I can document API endpoints and their request/response formats.	2	Medium	Development Team

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days	27 Sep 2026	02 Oct 2026	10	02 Oct 2026
Sprint-2	8	6 Days	03 Oct 2026	08 Oct 2026	8	08 Oct 2026
Sprint-3	11	6 Days	09 Oct 2026	14 Oct 2026	11	14 Oct 2026
Sprint-4	9	6 Days	15 Oct 2026	20 Oct 2026	9	20 Oct 2026

Total Planned Story Points: 38

Velocity

Velocity represents the number of story points completed by the team during a sprint.

For AI BlogNest API:

- Sprint-1 = 10 points
- Sprint-2 = 8 points
- Sprint-3 = 11 points

- **Sprint-4 = 9 points**

Average Team Velocity (AV):

$$AV = \frac{10 + 8 + 11 + 9}{4}$$

$AV = 9.5$ story points per sprint

Therefore, the team's average velocity is 9.5 story points per sprint.

Burndown Chart

A Burndown Chart represents the remaining work against the progress of the project. For AI BlogNest API, the initial backlog contains 38 story points.

Sprint	Starting Story Points	Completed	Remaining Story Points
Sprint-1	38	10	28
Sprint-2	28	8	20
Sprint-3	20	11	9
Sprint-4	9	9	0